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Projects starting 2025-26

Title Scope ‘ Expected timeframe
HMA_ANN_2526_004 This implementation, promotion and monitoring project is a cross-JSC collaboration Commencement date
Cross-JSC Generalist Skills Review | activity working with Future Skills Organisation (FSO) and Service and Creative Skills March 2026

Australia (SaCSA). The activity seeks to: Completion date

. Define the generalist skills needed across the economy January 2027
. Review relevant frameworks to identify and define the generalist skills
. Define how those generalist skills are related to foundation skills

A W N

. Determine existing coverage of those generalist skills, within selected training
packages through analysis of existing units of competency and qualifications

Ul

. Identify duplication across training packages, qualifications and units of competency

6. Identify gaps in existing products and priority product development

7. Provide a roadmap to development, implementation and reduction in duplication
over time across defined training packages

8. Provide broader policy advice/advocacy to enable this approach more broadly,

for consideration by Government or other stakeholders.
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